California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-089-554

Project Number:  04-089-554 Project Status: Active Grant Manager: C Urrunaga
Project Name: Beach Parking Lot Runoff Reduction Project on Schedule: No

and Greening/Multi-use Demonstration

Project
Project Details
Watershed: Santa Monica Bay WMA Project

o Description:

Problem The proposed project is needed to address urban runoff,
Statement: the single largest source of water pollution in the Santa Outcomes: They will implement BMPs and measure the before and after

Monica Bay. This ubiquitious problem is of critical
concern to the City if Santa Monica because of the City's
proximity to the ocean and its dependence upon a healthy
Bay for much of its economy.

trash levels with a min. of 2 rain events and max of 4 with
greater than 2.5in of rain. They will take the before and
compare it to the after implementation to find the reduction in
runoff from parking lots.

They will also educate the public with tours and flyers and
handouts.

The goal of this project is to demonstrate the feasibility of
greening beach parking lots using a best management practice
aimed at preventing urban runoff from entering the Bay while
simultaneously providing recreational and asthetic benefits to
the City's residents as well as those visiting the community.

Contract
Execution Date: 8/16/04 End Date: 3/31/07
Contractor
ContractorType: CI Project Director Project Assistant
Contractor Name: City of Santa Monica Name: Neal Shapiro
Contractor Department:
P Phone Number: (310) 458-8223
Street Address: 200 Santa Monica Pier
. Phone Extension:
Suite: K
City: Santa Monica Fax Number: 3103931279
State: CA Zip:  90401- Email Address: neal-shapiro@santa-m
Funding and Invoices
Funding Source: Prop-13-IIl Fund Summary
Project Amount: $698,830 Award Match
: 274,670
Match Amount: $ Allocation $698,830.00  $274,670.00
Used $0.00 $300.92
Balance $698,830.00 $274,369.08

Deliverables
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-089-554
Line Item Description Date Task
Completed
Due Receive
3.1 PAEP 12/15/04 5/12/05 Yes
1.2 Copy of final CEQA/NEPA documentation 9/15/04 Yes
1.3 Signed cover sheets for all permits 4/15/05
2.1 Monitoring Plan 3/1/05
22 QAPP 3/15/05
32 Pre-Installation Project Site Analysis 4/15/05
325 Reports or Documentation from 3.2.1 through 3.2.4 1/31/07
333 Reports or Documentation from 3.3.1 through 3.3.2 1/31/07
349 Reports or Documentation from 3.4.1 through 3.4.8 3/31/05
353 Reports or Documentation from 3.5.1 and 3.5.2 9/15/05
3.6.3 Reports or Documentation from 3.6.1 and 3.6.2 1/31/07
375 Reports or Documentation from 3.7.1 through 3.7.4 1/31/07
3.8.5 Reports or Documentation from 3.8.1 through 3.8.4 1/31/07
39.2 Draft Project Report 1/31/07
393 Final Project Report 3/1/07
6.1 Progress Reports (Quarterly)
6.2 Expenditure / Invoice Projections (May/Oct)
6.3 Grant Summary Form 10/10/04 3/2/05 Yes
6.4 Natural Resource Projects Inventory Project Survey Form 3/15/07
Events
Date: 6/30/06 Comments:
Type: Status report CEQA/Nepa Permits complete and submitted to LA Regional Board Project Manager.
. QAPP drafts completed but will have to redo the QAPP.
Subject: Status
Status:
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